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ESTIMATE RUN 10/02/2001

ESTIMATE SUMMARY 10:38:03

CONTID: C12362         ESTIMATE NO: 0008 FINL 1999

PCN: 12362-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 86 E.& W. OF ELIZABETH PERCENT TIME:

PROJECT NO: STA 086A-031                  

S.H. 86 E.& W. OF ELIZABETH

NAME OF ROAD: SH86

PROJECT COUNTIES: ELBERT

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 10/02/2001 DATE TIME STARTED 09/18/2000

1800 NO. TAFT HILL ROAD DATE LET 07/20/2000 DATE WORK BEGAN 09/25/2000

 DATE AWARDED 08/08/2000 DATE TIME STOPPED 07/10/2001

 DATE CONTRACT EXECUTED 08/28/2000 DATE ACCEPTED 07/10/2001

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 09/18/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,231,445.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,239,198.45 NON-PARTICIPATING 126,181.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 33,587.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.89%

2,401.48

126,181.00

126,181.00

159,768.98

$

$

$

$

18,700.00

2,210,343.99

2,229,043.99

0.00

2,229,043.99

0.00

0.00

2,229,043.99

0.00

AMOUNT DUE 2,229,043.99 159,768.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 159,768.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

55.0 TIME ALLOW: 55

ORIG TIME ALLOW: 45
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PCN: 12362-BID    ESTIMATE RUN 10/02/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 12,941.000

0.000

202-00240  
 

12,941.000

SY  

2.95000 38,175.9512,941.000

0.00

0010 *REMOVAL OF GROUND SIGN 35.000

0.000

202-00810  
 

35.000

EACH

47.25000 1,653.7535.000

0.00

0015 *REMOVAL OF SIGN PANEL 17.000

0.000

202-00821  
 

17.000

EACH

52.50000 892.5017.000

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,500.000

0.000

203-00060  
 

2,500.000

CY  

16.00000 40,000.002,500.000

0.00

0025 ROCK EXCAVATION 0.000

0.000

203-00400  
 

0.000

CY  

135.00000 0.000.000

0.00

0030 BLADING 30.000

0.000

203-01500  
 

30.000

HOUR

75.00000 2,250.0030.000

0.00

0035 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.80000 0.000.000

0.00

0040 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

17.000

EACH

131.25000 0.000.000

0.00

0045 ADJUST MANHOLE 0.000

0.000

210-04010  
 

0.000

EACH

500.00000 0.000.000

0.00

0050 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

200.00000 0.000.000

0.00

0055 *SEEDING (NATIVE) 10.000

0.000

212-00006  
 

10.000

ACRE

450.00000 4,500.0010.000

0.00
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PCN: 12362-BID    ESTIMATE RUN 10/02/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE HAY) 10.000

0.000

213-00002  
 

10.000

ACRE

350.00000 3,500.0010.000

0.00

0065 *MULCH TACKIFIER 1,500.000

0.000

213-00061  
 

1,500.000

LB  

2.10000 3,150.001,500.000

0.00

0070 AGGREGATE BASE COURSE (SPECIAL) 20.000

0.000

304-09000  
 

20.000

CY  

35.00000 700.0020.000

0.00

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 47.930

0.000

403-00720  
 

47.930

TON 

105.00000 5,032.6547.930

0.00

0080 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 19,368.900

0.000

403-33711  
 

19,368.900

TON 

41.00000 794,124.9019,368.900

0.00

0080 MATERIAL ALLOWANCE AGGREGATE FOR ASPHALT 0.000

0.000TON 

10.52000 0.000.000

0.00

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 14,332.480

0.000

403-33751  
 

14,332.480

TON 

45.00000 644,961.6014,332.480

0.00

0085 MATERIAL ALLOWANCE AGGREGATE FOR ASPHALT 0.000

0.000TON 

7.55000 0.000.000

0.00

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 10,248.000

0.000

411-10255  
 

10,248.000

GAL 

0.75000 7,686.0010,248.000

0.00

0095 *GEOTEXTILE (PAVING) 22,306.000

0.000

420-00500  
 

22,306.000

SY  

1.00000 22,306.0022,306.000

0.00

0100 *WATERPROOFING (MEMBRANE) 1,056.000

0.000

515-00120  
 

1,056.000

SY  

7.80000 8,236.801,056.000

0.00
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PCN: 12362-BID    ESTIMATE RUN 10/02/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONCRETE SEALER 806.000

0.000

515-00400  
 

806.000

SY  

7.05000 5,682.30806.000

0.00

0110 *CONCRETE (PATCHING) 147.000

0.000

601-06150  
 

147.000

SF  

131.25000 19,293.75147.000

0.00

0115 *FENCE (PLASTIC) 5,520.000

0.000

607-11525  
 

5,520.000

LF  

3.25000 17,940.005,520.000

0.00

0120 *SIGN PANEL (CLASS I) 129.000

0.000

614-00011  
 

130.000

SF  

26.25000 3,386.25129.000

0.00

0125 *SIGN PANEL (CLASS II) 72.000

0.000

614-00012  
 

72.000

SF  

28.90000 2,080.8072.000

0.00

0130 *SIGN PANEL (CLASS III) 84.000

0.000

614-00013  
 

84.000

SF  

32.05000 2,692.2084.000

0.00

0135 *STEEL SIGN POST (U-2) 82.000

0.000

614-00200  
 

82.000

LF  

9.70000 795.4082.000

0.00

0140 *STEEL SIGN POST (2 INCH ROUND) 299.000

0.000

614-01502  
 

299.000

LF  

10.50000 3,139.50299.000

0.00

0145 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 230.000

0.000

614-01552  
 

230.000

LF  

33.60000 7,728.00230.000

0.00

0150 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

37,010.00000 37,010.001.000

0.00

0155 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

9,900.00000 9,900.001.000

0.00
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PCN: 12362-BID    ESTIMATE RUN 10/02/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MOBILIZATION 0.609

0.391

626-00000  
 

1.000

L S 

316,000.00000 316,000.001.000

123,556.00

0165 *EPOXY PAVEMENT MARKING 331.000

0.000

627-00005  
 

331.000

GAL 

85.00000 28,135.00331.000

0.00

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 736.000

0.000

627-00012  
 

736.000

GAL 

20.00000 14,720.00736.000

0.00

0175 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 236.000

0.000

627-30205  
 

236.000

SF  

16.00000 3,776.00236.000

0.00

0180 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 512.000

0.000

627-30210  
 

512.000

SF  

7.00000 3,584.00512.000

0.00

0185 SURVEY MONUMENT (TYPE 1) 27.000

0.000

629-01001  
 

27.000

EACH

450.00000 12,150.0027.000

0.00

0190 SURVEY MONUMENT (TYPE 3A) 9.000

0.000

629-01031  
 

9.000

EACH

400.00000 3,600.009.000

0.00

0195 *FLAGGING 1,646.000

0.000

630-00000  
 

1,646.000

HOUR

24.00000 39,504.001,646.000

0.00

0200 *TRAFFIC CONTROL SUPERVISOR 40.000

0.000

630-00002  
 

40.000

DAY 

300.00000 12,000.0040.000

0.00

0205 *TRAFFIC CONTROL INSPECTION 43.000

0.000

630-00007  
 

43.000

DAY 

210.00000 9,030.0043.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 47.700

5.300

630-80341  
 

53.000

EACH

100.00000 5,300.0053.000

530.00
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PCN: 12362-BID    ESTIMATE RUN 10/02/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.500

5.500

630-80342  
 

55.000

EACH

120.00000 6,600.0055.000

660.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

140.00000 560.004.000

56.00

0225 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 57.600

6.400

630-80344  
 

64.000

SF  

35.00000 2,240.0064.000

224.00

0230 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

4,200.00000 8,400.002.000

840.00

0235 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

55.00000 0.000.000

0.00

0240 *TRAFFIC CONE 202.500

22.500

630-80380  
 

225.000

EACH

14.00000 3,150.00225.000

315.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

144.000

F A 

1.00000 0.000.000

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE -3,513.000

0.000

700-70012  
 

-3,513.000

F A 

1.00000 -3,513.00-3,513.000

0.00

0255 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0260 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A QUALITY INCENTIVE PAYMENT 58,145.620

0.000

700-70025  
 

58,145.620

F A 

1.00000 58,145.6258,145.620

0.00
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PCN: 12362-BID    ESTIMATE RUN 10/02/2001

PROJECT: STA 086A-031                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 EROSION BALES (WEED FREE) MCR 1 LINE ITEM 1 12.000

0.000

208-00011  
 

12.000

EACH

12.00000 144.0012.000

0.00

CAT 2,210,343.97126,181.002,212,745.47CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0285 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0290 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 18,700.000.0018,700.00CURRENT AMT0400 $ $ $

$ 2,229,043.97126,181.00$2,231,445.47$CURRENT AMTPROJECT TOTAL


